

CHANGE ORDER REQUESTS and RELEASE OF RETAINAGE

BOARD DATE:
SEPTEMBER 5, 2008

CO #	Project NO.	CONTRACTOR	ORIGINAL CONTRACT AMT	THIS CHANGE ORDER REQUEST		CUM CHANGE PERCENT	NEW CONTRACT AMOUNT	RELEASE OF RETAINAGE	Contract Description
				AMOUNT	PERCENT				
1 & Final	I-95-14C	CNA Surety for Interstate Design & Construction	\$ 1,212,000.00	\$(117,685.28)	-9.7%	-9.7%	\$ 1,094,314.72		Sound Insulation - Pilot Program