

IND CHANGE ORDER REQUESTS and RELEASE OF RETAINAGE

BOARD DATE:
October 3, 2008

COR# / CO #	Project NO.	CONTRACTOR	ORIGINAL CONTRACT AMT	THIS CHANGE ORDER REQUEST		PERCENT	CUMULATIVE CHANGE PERCENT	NEW CONTRACT AMOUNT	RELEASE OF RETAINAGE	Contract Description
				AMOUNT	PERCENT					
1	I-07-011	Evans Development Co.	\$ 247,700.00	\$ 15,294.54	6.17%	6.17%	\$ 262,994.54		Deicing Facilities New Control Building	
0837-001	2239	The Harper Company	\$ 1,626,752.67	\$ 10,609.68	0.65%	0.65%	\$ 1,637,362.35		Unsuitable Soils at GSE Fueling Area	
0837-002	2239	The Harper Company	\$ 1,626,752.67	\$ 2,510.75	0.15%	0.81%	\$ 1,639,873.10		Removal and replacement of asphalt at 6" concrete driveway	
	I-95-14G.2.1	Kramer Corporation	\$ 370,528.00					\$ 11,628.78	RSIP Phase 5 - Package 2	
	I-95-14H.1	Kramer Corporation	\$ 209,390.00					\$ 5,793.63	RSIP Phase 6 - Package 1	
	I-95-14G.9	Kramer Corporation	\$ 336,411.00					\$ 9,127.06	RSIP Phase 5 - Package 9	
	I-95-14G.8	Kramer Corporation	\$ 226,592.00					\$ 7,518.23	RSIP Phase 5 - Package 8	
	I-07-002	Barth Electric Company	\$ 310,291.30					\$ 15,255.22	Emergency Generator	
	I-07-005	Evans Development Co.	\$ 1,021,400.00					\$ 51,424.80	IMC Facility Modifications	
	I-04-011	Dawson, Inc.	\$ 1,050,000.00					\$ 53,151.37	IMC Security Wall	