

IND CHANGE ORDER REQUESTS and RELEASE OF RETAINAGE

BOARD DATE:
November 21, 2008

COR / CO #	Project NO.	CONTRACTOR	ORIGINAL CONTRACT AMT	THIS CHANGE ORDER REQUEST		PERCENT	CUMULATIVE CHANGE PERCENT	NEW CONTRACT AMOUNT	RELEASE OF RETAINAGE	Contract Description
				AMOUNT	PERCENT					
1	I-95-14H5.1	Evans Development Co.	\$ 449,100.00	\$ 35,061.45	7.8%	7.8%	\$ 484,161.45		Residential Sound Insulation Program	
0519-003	1874	Beaty Construction	\$ 3,798,861.00	\$ 15,628.68	0.4%	2.6%	\$ 3,899,247.87		Bore under AOA Fence for pipe installation	
0803-006	2220	E & B Paving	\$ 3,502,000.00	\$ 6,160.00	0.2%	10.3%	\$ 3,861,084.16		Structure 939 - coordinates provided	
0837-007	2238	The Harper Co	\$ 1,626,752.67	\$ 82,025.30	5.04%	6.92%	\$ 1,739,257.40		Electrical and Communication Layout Revisions	
2 & Final	1889	Rieth-Riley Construction	\$ 1,868,167.00	\$ (32,758.50)	-1.75%	-3.73%	\$ 1,798,422.77		Final Quantities	
0832-005	2237	The Harper Co	\$ 5,359,037.68	\$ 5,053.13	0.09%	0.35%	\$ 5,377,977.55		Furnish and install Straw Blanket @ phase 3 limits	