

CHANGE ORDER REQUESTS and RELEASE OF RETAINAGE

BOARD DATE:  
May 15, 2009

COR # and/or CO#	Project NO.	CONTRACTOR	ORIGINAL CONTRACT AMT	THIS CHANGE ORDER REQUEST		CUMM PERCENT CHANGE	NEW CONTRACT AMOUNT	RELEASE OF RETAINAGE	Contract Description
				AMOUNT	PERCENT				
	I-07-016	ARINC Inc.	\$ 941,219.62					\$ 23,530.49	Airport Perimeter Security Enhancement
0519-013	1874.005	Evans Development	\$ 213,546.00	\$ 278,834.72	130.57%	258.12%	\$ 764,742.19		Maintenance Facility Fuel Island
0519-014	1874.006	Beaty Construction Co.	\$ 3,798,861.00	\$ 5,215.00	0.1%	5.2%	\$ 3,997,264.78		Add sidewalk @ Seerley Creek sloped slab/wall
0519-015	1874.006	Beaty Construction Co.	\$ 3,798,861.00	\$ 6,628.87	0.2%	5.4%	\$ 4,003,893.65		Slopes for Liner at Seerley Creek
0519-019	1874.006	Beaty Construction Co.	\$ 3,798,861.00	\$ 10,791.04	0.3%	5.7%	\$ 4,014,684.69		Existing pipe damage at Davis Creek
0519-020	1874.006	Beaty Construction Co.	\$ 3,798,861.00	\$ 2,461.82	0.1%	5.7%	\$ 4,017,146.51		Additional concrete removal @ Mars Ditch Baffle
0519-021	1874.006	Beaty Construction Co.	\$ 3,798,861.00	\$ 25,960.00	0.7%	6.4%	\$ 4,043,106.51		Additional excavation at Seerley Creek Basin
0519-022	1874.006	Beaty Construction Co.	\$ 3,798,861.00	\$ 5,772.34	0.2%	6.6%	\$ 4,048,878.85		Seerley Creek Spillway Baffle
0803-008	2220.004	E & B Paving	\$ 3,509,600.00	\$ 64,626.25	2%	12%	\$ 3,931,475.11		New survey to reconcile elevation as-built with plans
0803-009	2220.004	E & B Paving	\$ 3,509,600.00	\$ 150,152.50	4%	16%	\$ 4,081,627.61		Undercut unsuitable subgrade soils
2 & Final	I-95-14-H6	Innovative Construction Services	\$ 517,851.00	\$ 307.63	0.06%	2.04%	\$ 528,411.59		Residential Sound Insulation Program

**RELEASE OF RETAINAGE**

Midfield Program

**BOARD DATE:**

May 15, 2009

C.O.R. #	BID PACKAGE NO.	CONTRACTOR	ORIGINAL CONTRACT AMT	RELEASE OF RETAINAGE	BALANCE REMAINING	FINAL CONTRACT AMOUNT
	F05	RL Turner	\$ 4,572,000.00	\$ 10,000.00		\$ 4,856,731.44
	H08	Circle B Construction	\$ 15,660,260.00	\$ 447,169.09	\$ 447,169.10	
	H17	Circle B Construction	\$ 7,370,555.00	\$ 230,414.62	\$ 230,414.63	
	H29	Brenner Design, Inc.	\$ 1,936,234.00	\$ 53,996.00	\$ 53,996.00	
	H43	Crown Corr	\$ 20,685,000.00	\$ 495,096.07	\$ 495,096.08	
	T23	Ermco/Sachs	\$ 6,960,000.00	\$ 100,000.00		\$ 9,875,487.00