

CHANGE ORDER REQUESTS and RELEASE OF RETAINAGE

BOARD DATE:
April 17, 2009

COR/ CO #	Project NO.	CONTRACTOR	ORIGINAL CONTRACT AMT	THIS CHANGE ORDER REQUEST		CUMM CHANGE PERCENT	NEW CONTRACT AMOUNT	RELEASE OF RETAINAGE	Contract Description
				AMOUNT	PERCENT				
2	I-95-14H5.1	Evans Development Co	\$ 449,100.00	\$ 1,134.38	0.25%	8.06%	\$ 485,295.83		Residential Sound Insulation Program
0837-011	2238.004	Harper Company	\$ 1,626,752.67	\$ 277,109.48	17.03%	23.27%	\$ 2,005,282.45		Glycol Storage and GSE Fueling Area
0837-007	2220.0004	E & B Paving	\$ 3,509,600.00	\$ 5,764.70	0.2%	10.2%	\$ 3,866,848.86		I-70 Redevelopment - S. Perimeter Road