CHANGE ORDER REQUESTS and RELEASE OF RETAINAGE
Midfield Program
BOARD DATE: May 18, 2007

| C.O.R. # | BID PACKAGE NO. | CONTRACTOR<br>CONTRACT DESCRIPTION | ORIGINAL CONTRACT AMT | THIS CHANGE ORDER REQUEST<br>AMOUNT | <br>PERCENT | CUM CHANGE PERCENT | NEW CONTRACT AMOUNT | RELEASE OF RETAINAGE |
|---|---|---|---|---|---|---|---|---|
| T-0069 | T15 | Walsh Construction<br>West Perimeter Road/Bridge | $ 7,066,892.30 | $ 16,028.25 | 0.2% | 2.8% | $ 7,265,725.59 | |
| T-0094 | T11 | KONE, Inc.<br>Parking Garage Conveyance | $ 3,344,166.00 | $ 144,619.00 | 4.3% | 4.3% | $ 3,488,785.00 | |
| H-0081 | H10 | Ermco/Sachs<br>Primary Electrical | $ 9,343,000.00 | $ 378,206.00 | 4.0% | 3.7% | $ 9,687,949.00 | |
| H-0148 | H19 | Poynter Sheetmetal<br>Mechanical Distribution | $ 9,445,000.00 | $ 3,909.00 | 0.0% | -2.8% | $ 9,178,381.00 | |
| H-0148 | H22 | Purdy Masonry<br>Masonry & Limestone | $ 5,099,000.00 | $ 721.00 | 0.0% | 0.6% | $ 5,130,718.00 | |
| | A08 | Barth Electric<br>Midfield Lighting Vault Improvements | $ 680,938.00 | | | | $ 735,143.43 | $ 36,757.17 |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |