CHANGE ORDER / RELEASE OF RETAINAGE SCHEDULE
JUNE 1, 2007

Paper Number 120-07

		Project	Contractor	This Change Order		Cum Change	New Contract	Release of Retainage
Board Paper #	C.O. #	Number	Contract Description	Amount	Percent	Percent	Amount	
120-07	1 and FINAL	I-95-14	Kramer, RSIP I-95-14	$126,364.00				
		I-05-20	Precision Controls, Replace Glycol Mgt. Sys, I-05-20					$10,229.75
		I-03-9D	Evans Development Co.ATA Corp. Campus Imp., I-03-009					$15,361.20