CHANGE ORDER REQUESTS and RELEASE OF RETAINAGE
Midfield Program
BOARD DATE: June 1, 2007

C.O.R. #	BID PACKAGE NO.	CONTRACTOR CONTRACT DESCRIPTION	ORIGINAL CONTRACT AMT	THIS CHANGE ORDER REQUEST AMOUNT	 PERCENT	CUM CHANGE PERCENT	NEW CONTRACT AMOUNT	RELEASE OF RETAINAGE
H-0099	H22	Purdy Masonry Masonry & Limestone	$ 5,099,000.00	$ 106,075.00	2.1%	2.0%	$ 5,199,502.00	
H-0099	H19	Poynter Sheetmetal Mechanical Distribution	$ 9,445,000.00	$ 667,501.00	7.1%	4.3%	$ 9,851,397.00	
T-0097	T15	Walsh Construction West Perimeter Road/Bridge	$ 7,066,829.30	$ 11,888.32	0.2%	3.4%	$ 7,304,195.41	
T-0098	T10	The Harper Company Runway 14/32 Modifications	$ 5,662,009.05	$ 236,965.66	4.2%	7.6%	$ 6,089,642.85	