CHANGE ORDER / RELEASE OF RETAINAGE SCHEDULE
JUNE 15, 2007

Paper Number 135-07

Board Paper #	C.O. #	Project Number	Contractor Contract Description	This Change Order Amount	Percent	Cum Change Percent	New Contract Amount	Release of Retainage
135-07a	3 and FINAL	I-06-001-1879-A	Cargo Apron Construction, The Harper Company	$305,953.78	2.4%	7.8%	$ 15,132,816.66	
135-07b	1 and FINAL	I-95-14G.10	RSIP, Innovative Construction	$ 23,579.85	17.4%	17.4%	$ 159,268.85	
		I-95-14H.2	RSIP, Evans Development					$23,467.15