CHANGE ORDER REQUESTS and RELEASE OF RETAINAGE
Midfield Program
BOARD DATE: June 15, 2007

C.O.R. #	BID PACKAGE NO.	CONTRACTOR CONTRACT DESCRIPTION	ORIGINAL CONTRACT AMT	THIS CHANGE ORDER REQUEST AMOUNT	THIS CHANGE ORDER REQUEST PERCENT	CUM CHANGE PERCENT	NEW CONTRACT AMOUNT	RELEASE OF RETAINAGE
H-0159	H04	Cives Steel Company Terminal Structural Steel	$ 31,700,000.00	$ 562,482.94	1.8%	1.8%	$ 32,282,611.00	