CHANGE ORDER REQUESTS and RELEASE OF RETAINAGE
Indianapolis International Airport
BOARD DATE:
June 20, 2008

CO #	Project NO.	CONTRACTOR	ORIGINAL CONTRACT AMT	THIS CHANGE ORDER REQUEST AMOUNT	THIS CHANGE ORDER REQUEST PERCENT	CUM CHANGE PERCENT	NEW CONTRACT AMOUNT	RELEASE OF RETAINAGE	Contract Description
4	H-07-001-1913	Quad-J Electrical	$ 628,323.00	$ 11,960.00	1.9%	11.2%	$ 698,567.00		Heliport Electrical Upgrades