CHANGE ORDER / RELEASE OF RETAINAGE SCHEDULE
July 20, 2007

Paper Number 163-07

		Project	Contractor	This Change Order		Cum Change	New Contract	Release of Retainage
Board Paper #	C.O. #	Number	Contract Description	Amount	Percent	Percent	Amount	
163-07a	1	I-06-1B	Harper Co., Cargo Apron Constr. Ph II	$34,995.62	0.24%	0.24%	$ 14,692,434.27	
163-07b	1 and FINAL	I-06-005-1893-B	Pac Van, Inc., Airport Police Offices	$ (10,000.00)	-5.5%	-3.1%	$ 170,280.00	