CHANGE ORDER REQUESTS and RELEASE OF RETAINAGE
Midfield Program
BOARD DATE: August 3, 2007

C.O.R. #	BID PACKAGE NO.	CONTRACTOR CONTRACT DESCRIPTION	ORIGINAL CONTRACT AMT	THIS CHANGE ORDER REQUEST AMOUNT	 PERCENT	CUM CHANGE PERCENT	NEW CONTRACT AMOUNT	RELEASE OF RETAINAGE
H-0168	H14	FA Wilhelm Concourse Foundations & Concrete Packages	$ 9,247,000.00	$ 338,287.00	3.7%	3.9%	$ 9,604,228.00	
	T09	Berns Construction Co. Main Entry/Exit Roads	$ 10,474,011.29				$ 10,882,318.33	$ 544,115.92