CHANGE ORDERS AND RELEASES OF RETAINAGE
September 7, 2007

Board Paper # 206-07

C.O. #	Project Number	Contractor Contract Description	This Change Order Amount	 Percent	Cum Change Percent	New Contract Amount	Release of Retainage
2	I-03-1D	Johnson Controls, Inc. ASSEP	$43,090.00	2.00%	3.80%	$2,295,903.00	
2 & final	I-04-2A	Hoosier Company PAPI's	$ 185.61	0.3%	1.8%	$ 540,051.11	
1 & final	I-06-7	Hoosier Company Guidance Sign	$ (2,200.42)	-0.9%	-0.9%	$ 236,771.80	
2	I-06-6	Harper Rehab RW 5R-23L	$ (94,617.53)	-6.9%	-24.2%	$ 1,045,124.87	