CHANGE ORDER REQUESTS and RELEASE OF RETAINAGE
Midfield Program
BOARD DATE: September 7, 2007

C.O.R. #	BID PACKAGE NO.	CONTRACTOR CONTRACT DESCRIPTION	ORIGINAL CONTRACT AMT	THIS CHANGE ORDER REQUEST AMOUNT	THIS CHANGE ORDER REQUEST PERCENT	CUM CHANGE PERCENT	NEW CONTRACT AMOUNT	RELEASE OF RETAINAGE
A-0049	A07	Berns Construction North Apron & AOA Paving	$ 17,702,068.95	$ 156,834.80	0.9%	3.8%	$18,377,286.44	
T-0116	T23	Ermco/Sachs Parking Garage - Electrical	$ 6,960,000.00	$ 68,747.00	1.0%	10.6%	$7,697,280.00	