CHANGE ORDERS AND RELEASES OF RETAINAGE
October 5, 2007

Board Paper # 215-07

C.O. #	Project Number	Contractor Contract Description	This Change Order Amount	This Change Order Percent	Cum Change Percent	New Contract Amount	Release of Retainage
2	K-006-1	Design Build Corporation	$16,295.50	2.20%	-3.10%	$749,432.54	