CHANGE ORDER REQUESTS
Midfield Program
BOARD DATE: October 5, 2007

C.O.R. #	BID PACKAGE NO.	CONTRACTOR CONTRACT DESCRIPTION	ORIGINAL CONTRACT AMT	THIS CHANGE ORDER REQUEST AMOUNT	THIS CHANGE ORDER REQUEST PERCENT	CUM CHANGE PERCENT	NEW CONTRACT AMOUNT	RELEASE OF RETAINAGE
FF-0006	F03	The Harper Company Fuel Farm Jet Transfer Fuel Lines	$ 31,700,000.00	$ 165,713.00	0.5%	1.6%	$ 32,203,249.00	
H0174	H43	Crown Corr Metal Panel System	$ 20,685,000.00	$ 116,902.00	0.6%	-8.6%	$ 18,899,849.00	