CHANGE ORDER REQUESTS and RELEASE OF RETAINAGE
New Indianapolis Airport Project
BOARD DATE: October 19, 2006

C.O.R. #	BID PACKAGE NO.	CONTRACTOR CONTRACT DESCRIPTION	ORIGINAL CONTRACT AMT	THIS CHANGE ORDER REQUEST AMOUNT	 PERCENT	CUM CHANGE PERCENT	NEW CONTRACT AMOUNT	RELEASE OF RETAINAGE
T-0124	T23	Ermco/Sachs Garage/GTC Electrical	$ 6,960,000.00	$ 24,715.00	0.4%	11.1%	$ 7,733,474.00	
H-0187	H43	Crown Corr Metal Panel Enclosure	$ 20,685,000.00	$ 267,123.00	1.3%	-7.1%	$ 19,208,758.00	
H-0190	H40	Siemens Logistics Baggage Handling Systems	$ 23,200,000.00	$ 1,786,289.00	7.7%	9.8%	$ 25,476,253.00	
H-0191	H23a	FA Wilhelm Miscellaneous Metals	$ 11,470,000.00	$ 389,404.00	3.4%	6.0%	$ 12,152,818.00	
T-0125	T20	FA Wilhelm General Trades (Garage & GTC)	$ 27,160,000.00	$ 1,039,398.00	3.8%	6.6%	$ 28,946,899.00	