CHANGE ORDER REQUESTS and RELEASE OF RETAINAGE
New Indianapolis Airport
BOARD DATE: November 16, 2007

C.O.R. #	BID PACKAGE NO.	CONTRACTOR CONTRACT DESCRIPTION	ORIGINAL CONTRACT AMT	THIS CHANGE ORDER REQUEST AMOUNT	THIS CHANGE ORDER REQUEST PERCENT	CUM CHANGE PERCENT	NEW CONTRACT AMOUNT	RELEASE OF RETAINAGE
H-0197	H33	Kone, Inc. Passenger Conveyances	$ 10,849,000.00	$ 29,775.00	0.3%	1.9%	$ 11,055,479.00	
H-0196	H05	Josef Garnter Terminal Glass & Glazing	$ 22,328,647.05	$ 91,238.00	0.4%	-25.8%	$ 16,561,542.70	
H-0198	H54	Walsh Construction Enplane/Deplane Drive	$ 22,285,000.00	$ 1,294,459.00	5.8%	5.9%	$ 23,602,661.00	