CHANGE ORDERS AND RELEASES OF RETAINAGE
November 30, 2007

Board Paper # 239-07

C.O. #	Project Number	Contractor Contract Description	This Change Order Amount	This Change Order Percent	Cum Change Percent	New Contract Amount	Release of Retainage
1	I-95-14H.4.1	CJM Contractors - RSIP	$ 8,047.00	2.40%	2.40%	$ 350,421.00	
1	E-07-001	Quad-J Inc. - Eagle Creek Lighting Upgrades	$ 58,284.00	9.28%	9.28%	$ 686,607.00	
	I-06-015B	Western Waterproofing - Upper Level Drive Repairs					$ 8,920.80
	I-06-001	The Harper Co. - Cargo Apron Rehab					$ 734,144.36