CHANGE ORDER REQUESTS and RELEASE OF RETAINAGE
Midfield Program
BOARD DATE: November 30, 2007

C.O.R. #	BID PACKAGE NO.	CONTRACTOR / CONTRACT DESCRIPTION	ORIGINAL CONTRACT AMT	THIS CHANGE ORDER REQUEST AMOUNT	THIS CHANGE ORDER REQUEST PERCENT	CUM CHANGE PERCENT	NEW CONTRACT AMOUNT	RELEASE OF RETAINAGE
H-0200	H08	Circle B Construction Terminal General Trades	$ 15,660,260.00	$0.00	0.0%	1.4%	$ 15,880,838.00	
H-0200	H10	Ermco/Sachs Primary Electrical	$ 9,343,000.00	$0.00	0.0%	3.7%	$ 9,687,440.00	
H-0200	H11	Ermco/Sachs Secondary Electrical	$ 22,165,000.00	$279,386.00	1.3%	4.6%	$ 23,194,484.00	
H-0200	H12	Roberts Roofing Terminal Roofing	$ 4,806,000.00	$115,658.00	2.4%	9.0%	$ 5,240,941.00	
H-0200	H43	Crown Corr Metal Panel System	$ 20,685,000.00	$0.00	0.0%	-7.1%	$ 19,208,758.00	