Board Paper # 252-07

CHANGE ORDERS AND RELEASES OF RETAINAGE
December 21, 2007

C.O. #	Project Number	Contractor Contract Description	This Change Order		Cum Change Percent	New Contract Amount	Release of Retainage
			Amount	Percent			
	I-03-001A	Evans Development Co. - Airport Safety & Security					$ 35,817.87