CHANGE ORDERS AND RELEASES OF RETAINAGE
April 18, 2008

Board Paper # 059-08

C.O. #	Project Number	Contractor Contract Description	This Change Order Amount	This Change Order Percent	Cum Change Percent	New Contract Amount	Project Budget Increase	Release of Retainage
2	I-06-001	Harper Company - Cargo Apron Construction Phase II	$ 89,882.90	0.61%	0.85%	$ 14,782,317.17		