CHANGE ORDER REQUESTS and RELEASE OF RETAINAGE
Midfield Program
BOARD DATE:
April 4, 2008

C.O.R. #	BID PACKAGE NO.	CONTRACTOR CONTRACT DESCRIPTION	ORIGINAL CONTRACT AMT	THIS CHANGE ORDER REQUEST AMOUNT	THIS CHANGE ORDER REQUEST PERCENT	CUM CHANGE PERCENT	NEW CONTRACT AMOUNT	RELEASE OF RETAINAGE
H-0239	H31	Dalmatian Fire Fire Protection Systems	$ 3,986,000.00	$ 13,436.00	0.3%	1.6%	$ 4,049,006.00	
T-0150	T14	Divane Brothers Deicing Systems Phase 3	$ 3,377,370.00	$ 129,015.13	3.8%	3.8%	$ 3,506,385.13	
T-0151	T18	Central Engineering West End Utilities	$ 1,895,092.95	$ 917,627.00	48.4%	47.8%	$ 2,801,261.35	
T-0153	T14	Divane Brothers Deicing Systems Phase 3	$ 3,377,370.00	$ 225,132.00	6.7%	10.5%	$ 3,731,517.13	
T-0155	T23	Ermco/Sachs Parking Garage - Electrical	$ 6,960,000.00	$ 27,847.00	0.4%	12.0%	$ 7,794,257.00	
H-0240	H11	Ermco/Sachs Secondary Electrical	$ 22,165,000.00	$ 22,509.00	0.1%	14.6%	$ 25,392,078.24	
H-0242	H40	Siemens Logistics Baggage Handling System	$ 22,857,097.00	$ 81,626.00	0.4%	12.9%	$ 25,813,968.00	
	H52	North Mechanical Contracting Concourse A Underground Plumbing	$ 197,400.00					$ 10,363.35