CHANGE ORDER REQUESTS and RELEASE OF RETAINAGE
Midfield Program
BOARD DATE: April 18, 2008

C.O.R. #	BID PACKAGE NO.	CONTRACTOR CONTRACT DESCRIPTION	ORIGINAL CONTRACT AMT	THIS CHANGE ORDER REQUEST AMOUNT	THIS CHANGE ORDER REQUEST PERCENT	CUM CHANGE PERCENT	NEW CONTRACT AMOUNT	RELEASE OF RETAINAGE
H-0243	H11	Ermco/Sachs Secondary Electrical	$ 22,165,000.00	$ 25,115.00	0.1%	14.7%	$ 25,423,333.24	
H-0244	H11	Ermco/Sachs Secondary Electrical	$ 22,165,000.00	$ 3,972.00	0.0%	14.7%	$ 25,424,305.24	
H-0245	H11	Ermco/Sachs Secondary Electrical	$ 22,165,000.00	$ 15,907.00	0.1%	14.8%	$ 25,443,212.24	
H-0246	H11	Ermco/Sachs Secondary Electrical	$ 22,165,000.00	$ 6,255.00	0.0%	14.8%	$ 25,449,467.24	
H-0247	H40	Siemens Logistics Baggage Handling Systems	$ 22,857,097.00	$ 238,650.00	1.0%	14.0%	$ 26,054,585.00	
T-0157	T21	General Piping Inc. Garage/GTC Plumbing/Mechanical	$ 3,519,000.00	$ 33,062.00	0.9%	4.8%	$ 3,689,125.34	
	T07	Gradex Utilities Phase II	$ 4,397,879.40					$ 121,233.00