

RELEASE OF RETAINAGE
Midfield Program
BOARD DATE:
March 20, 2009

#	BID PACKAGE NO.	CONTRACTOR	ORIGINAL CONTRACT AMT	RELEASE OF RETAINAGE	FINAL CONTRACT AMOUNT
1	F07	Bolt Construction	\$ 5,559,535.00	\$ 289,504.06	\$ 5,790,084.62
2	F08	Ermco/Sachs	\$ 3,943,027.00	\$ 109,029.05	\$ 4,434,952.00
3	F09	Ryan Fire Protection	\$ 314,800.00	\$ 16,050.66	\$ 329,242.23
4	F10	E & B Paving	\$ 230,000.00	\$ 15,027.31	\$ 300,546.17
5	FS2	Central Engineering	\$ 1,530,672.00	\$ 71,899.68	\$ 1,437,993.84
6	RH1	Milestone Contractors	\$ 11,382,951.52	\$ 459,453.71	\$ 13,149,404.18
7	SR1	Central Engineering	\$ 1,534,142.61	\$ 37,661.38	\$ 1,596,058.34
8	T13	Gradex, Inc	\$ 12,993,347.70	\$ 341,383.63	\$ 13,796,849.33
9	T16	Ermco/Sachs	\$ 584,500.00	\$ 50,452.00	\$ 1,010,544.00
10	T18	Central Engineering	\$ 1,895,092.95	\$ 67,224.10	\$ 2,887,991.65
11	T21	General Piping	\$ 3,519,000.00	\$ 116,982.60	\$ 4,037,251.34
12	T29	Gradex, Inc	\$ 16,585,186.39	\$ 439,986.43	\$ 17,599,457.47
13	T31	Gradex, Inc	\$ 4,454,028.85	\$ 111,292.95	\$ 4,464,918.21
14	T35	Ermco/Sachs	\$ 4,787,142.00	\$ 126,358.47	\$ 5,402,714.17
15	T44	Gradex, Inc	\$ 1,632,100.00	\$ 43,650.85	\$ 1,749,884.00
16	T45	Milestone Contractors	\$ 4,729,000.00	\$ 179,255.71	\$ 5,146,102.69
17	T47	HIS Constructors	\$ 2,375,000.00	\$ 71,143.48	\$ 2,847,525.32
18	T54	Divane Bros. Electric Co.	\$ 1,467,000.00	\$ 31,692.40	\$ 1,466,058.00